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NAVAL STATION TREASURE ISLAND
REMEDIAL PROJECT MANAGERS AND
BASE REALIGNMENT AND CLOSURE CLEANUP TEAM
MEETING MINUTES
FEBRUARY 1, 2012

These minutes summarize discussions with the remedial project managers (RPM) and the Base
Realignment and Closure (BRAC) Cleanup Team (BCT) for the former Naval Station Treasure
Island (NAVSTA TI). The meeting was held at 10:00 a.m. on February 1, 2012, at the office of
Tetra Tech EM Inc. (Tetra Tech) in Oakland, California. The agenda and sign-in sheet are

included as Attachment 1.
The following participants attended the meeting:

Lora Battaglia, Navy

John Baur, Shaw Environmental &
Infrastructure Group (Shaw)

Jessica Beck, Tetra Tech

Wendy Bellah, Terraphase Engineering
(consultant to Treasure Island Community
Developers [TICD])

George Bibbins, San Francisco Public Utilities
Commission (SF PUC)

Bob Burns, AMEC (consultant to the Treasure
Island Development Authority [TIDA]), via
telephone

Dave Clark, Navy

Zachary Edwards, Navy Radiological Affairs
Support Office (RASO), via telephone

Gary Foote, AMEC

John Hamm, Shaw, via telephone
Neil Hey, Shaw

Brian Holmgren, Shaw

Steve Hsu, California Department of Public
Health Radiological Health Branch (CDPH
RHB), via telephone

Danielle Janda, Navy
Quinn Johnson, Tetra Tech
Carolyn Jones, SF PUC

Tracy Jue, CDPH Environmental
Management Branch (EMB), via telephone

Anthony Konzen, Navy, via telephone

Radhika Majhail, California Department of
Toxic Substances Control (DTSC), via
telephone

Marcie Rash, Tetra Tech, via telephone

David Stensby, U.S. Environmental
Protection Agency (EPA)

James Sullivan, Navy

Remedios (Medi) Sunga, DTSC

Guy Taibi, CDPH EMB, via telephone
Michael Tymoff, TIDA, via telephone
Tommie Jean Valmassy, Tetra Tech

Myriam Zech, Regional Water Quality
Control Board (Water Board)
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l. Introductions, Meeting Guidelines, and Agenda Review

Jessica Beck (Tetra Tech) began the meeting with introductions and asked if any other items
were to be added to the agenda (see Attachment 1). No new items were added to the agenda.
She noted she will facilitate the BCT meetings for a year while Marcie Rash (Tetra Tech) is
working for a Tetra Tech sister company in Vermont.

1. Approval of BCT Meeting Minutes

Ms. Beck said the draft May through August 2010 and May through June 2011 meeting minutes
are still to be distributed to the BCT. She thanked the agencies for providing comments on
minutes from August through December 2011 during the week of this meeting; the comments
will be incorporated and then distributed as final to the BCT. Outstanding agency comments are
due from DTSC for November 2011 and EPA for December 2011. David Stensby (EPA) said he
will follow up with the former EPA representative, Melinda Dragone, for any comments on the
minutes. He noted Ms. Dragone had recently provided comments on the Site 12 Remedial
Investigation (RI) Report on January 31 and that he will provide comments on the Site 6
RI/Feasibility Study (FS). Anthony Konzen (Navy) said he had received her comments for Site
12 and will forward the comments to Tetra Tech.

James Sullivan said the January 2012 minutes will be distributed as draft to the agencies during
the week of this meeting.

I1l.  Navy and Organizational Updates

Navy Organizational Updates
Mr. Sullivan said there are no Navy organizational changes.

Other BCT Organizational Updates
No organizational updates were provided by the BCT.

Navy Funding

Dave Clark (Navy) reviewed the Navy’s funding priority list for fiscal year 2012 (see
Attachment 2), which does not include projects that have already been contracted. Since the
January 2012 BCT meeting, funding had been secured for the Historical Radiological
Assessment (HRA) Technical Memorandum and the contract is being awarded. There is a high
probability that the remaining funding priorities for fiscal year 2012 and any miscellaneous
projects necessary to support property transfer in 2012 will also be funded.

IV.  Transfer Update

Mr. Sullivan reviewed changes to the transfer update. Property transfer from the Navy to TIDA
will occur in phases beginning with the Yerba Buena Island (YBI) pre-closing conveyance in late
February 2012. Michael Tymoff (TIDA) said the final stages to execute the transfer agreement
will be completed within 2 weeks.

TRIE-2205-0003-0267



Final Meeting Minutes
NAVSTA TI RPM/BCT Meeting
February 1, 2012

Page 3 of 10

Mr. Sullivan said the Navy and TIDA continue to work on the milestones necessary for the
initial conveyance of Treasure Island with a revised completion date of early 2013. He provided
an update on the status of the major milestones for the YBI pre-closing conveyance from the
Navy to TIDA. The Navy provided the legal property description to CDPH EMB on
December 9 and received the letter from CDPH EMB to close out radiological questions at YBI.
He said a signed hardcopy of the complete, revised finding of suitability to transfer (FOST) 3 for
YBI was distributed on January 17, and the Navy, DTSC, and TIDA continue to prepare the
covenant to restrict use of property (CRUP) and the deed.

Gary Foote (AMEC) asked for the status of the three closing condition site schedules relative to
the initial conveyance of TI. He noticed in the three closing condition site schedules that the site
activities are a month behind schedule compared with the schedule published in the 2011 site
management plan (SMP); however, the completion dates for the sites are the same. Mr. Sullivan
said the Navy will e-mail an itemized comparison of the current status of the three closing
condition sites relative to the 2011 SMP schedule. Mr. Clark stated the completion dates will be
met despite the delay. Ms. Beck said the details of field work shown in Shaw’s schedules were
established after the SMP had been finalized.

V. Field Activities Update

Sites 21, 24, and 32

Brian Holmgren (Shaw) reviewed the handouts (Attachment 3) for Sites 21, 24, 32, and 31/33.
Shaw will continue to extract from the three wells, but two additional wells were installed for
extraction in Zone 1 to ensure there is an adequate extraction flowrate.

Guy Taibi (CDHP EMB) asked Mr. Holmgren to distinguish the types of contamination —
chemical or radiological — when contamination is discussed. Mr. Holmgren explained Site 24 is
being treated for chemical contamination (perchloroethylene and trichloroethylene) related to the
old dry cleaning facility, which is not radiologically related. Mr. Holmgren said the Sites 21 and
24 soil gas sampling — which again is not radiologically related — had concluded in December
and the results will be discussed during the post-BCT technical meeting after this BCT meeting.

Mr. Holmgren said Shaw has scheduled a final walk-through of Site 25 with the Navy on
February 2 to close out field activities. Ms. Sunga asked if the soil gas sampling at Site 25 had
concluded. Mr. Holmgren replied affirmatively.

Mr. Holmgren said the Navy will conduct soil gas sampling at the perimeter of Building 1313
and samples will be collected from the front, back, and north sides. Three samples were
previously collected from the south end of Building 1313. Ms. Sunga asked if Building 1313 is a
Comprehensive Environmental Response, Compensation, and Liability Act (CERCLA) or
petroleum site. Danielle Janda (Navy) said it is a petroleum site.

Mr. Foote asked if the Navy will be coordinating work notices and communication with the
residents for the Building 1313 field work. Ms. Janda said the Navy is still developing the work
plans, after which the Navy will coordinate the work notices. Ms. Sunga asked if there is an
amendment to the work notice for the additional soil gas sampling at Building 1313. Ms. Janda
replied affirmatively. The Navy wants to ensure there are no risks for residents at Building 1313.
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Radhika Majhail (DTSC) asked for the number of residents at Building 1313. Mr. Sullivan said
most housing units are composed of four to eight units, with six units in Building 1313.
Ms. Majhail asked how far in advance the work notices are distributed. Mr. Sullivan said they
are distributed 24 to 48 hours ahead of time, depending on the type of field work. More
advanced coordination is necessary if residential preparation is required. Mr. Baur said more
advanced notice will be necessary for Building 1313 because Shaw will conduct soil gas
sampling in back yards. Ms. Janda said the Navy plans to collect samples as close to the
building as possible. Mr. Baur said the landlord (John Stewart Company) usually provides the
initial notice to the residents, and then the Navy will provide the work notices closer to the start
of field work. Ms. Majhail requested that the work notices be provided 5 to 7 days before field
work, per DTSC guidelines. She asked when she can expect to receive the notice for review.
Mr. Sullivan said the Navy will provide the work notices to the public within 5 to 7 days before
the field work and she can expect to receive the draft work notice in 4 to 6 weeks.

Sites 31 and 33

Mr. Holmgren reviewed the handout (see Attachment 3) for Sites 31 and 33. Mr. Sullivan said
the Navy will collect split samples from the concurrent soil scans being collected at Site 31 from
CDPH as a result of the discussions between the Navy, DTSC, and CDPH.

Mr. Baur said the Shaw Extranet file-sharing site will be available to the BCT the week of
February 6. Lora Battaglia (Navy) said a test run of the site will be conducted and an e-mail will
be sent when the site is ready.

Building 233
Mr. Holmgren reviewed the handout (see Attachment 3) for Building 233.

Site 12
Mr. Holmgren reviewed the handout (see Attachment 3) for Site 12.

VI. Upcoming Documents and Field Activities

Upcoming Documents

Mr. Clark reviewed the DTS (Attachment 4) and highlighted the upcoming documents
anticipated for draft or final delivery and agency reviews that are due within the next 30 days.
He said finalizing the Buildings 1123, 1319, 1321 demolition plan will also provide additional
space on site to work and will allow the Navy to continue the Site 12 SWDA A&B non-time
critical removal action (NTCRA) work. The Buildings 1123, 1319, 1321 demolition plan is a
general report that outlines methodology and scanning to be applied to any non-radiologically
impacted building located within in a radiologically impacted area.

Mr. Clark said Site 21 is one of the three closing condition sites. The detailed schedules
provided by Shaw show how the Record of Decision (closing condition) is being developed in
parallel with an updated human health risk assessment.

Mr. Clark said the raw data for the Bayside/North Point post-construction summary report
(PCSR) had been made available to the agencies; however, the overall NTCRA that includes
Bayside/North Point and SWDA A&B and has yet to be completed. Because of the long
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duration of the Site 12 NTCRA project, the BCT will review the Bayside/North Point PCSR as a
separate document. The Bayside/North Point PCSR is not to be mistaken for a post-remedial
action completion report. The Bayside/North Point PCSR is a data presentation report, which
will provide the current site conditions of the backfilled excavation.

Mr. Clark said the Site 32 record of decision/remedial action plan (ROD/RAP) is on hold,
pending the response to comments (RTC) to State comments related to radiological concerns at
Site 32, former site of the USS Pandemonium training facility.

Mr. Clark said the funding for the HRA technical memorandum had been requested and the
award process will take about 2 weeks. Mr. Foote asked if the HRA technical memorandum will
address the questions regarding Site 32. Mr. Clark said the scope of the HRA technical
memorandum is Treasure Island-wide but may not answer all questions for all sites and instead
make recommendations for those sites, i.e. further investigation. The history of Site 32 is well
documented and was known to be contaminated with CERCLA contaminants, but there is no
conclusive evidence suggesting there is any radiological contamination at the site associated with
former training activities. The majority of the records had already been reviewed in the 2006
HRA and the site will be revisited in the HRA technical memorandum to determine if a revised
strategy is needed.

Mr. Clark thanked the BCT members for their review efforts on the Site 12 RI report. Mr. Foote
asked if AMEC’s and DTSC’s request for another version of the RI report had been considered
to ensure the RTCs had been properly addressed for the final RI report. Mr. Clark said another
version will not be issued because it is not feasible in the schedule or budget. However, a hybrid
version of more detailed responses for the significant comments can be produced. Mr. Konzen
requested the agencies provide a list of specific comments that interest the agencies and the Navy
can set up a conference call to discuss those specific RTCs and planned implementation.

Mr. Taibi stated his supervisor, Larry Morgan (CDPH EMB), indicated the State will provide
comments for the Building 233 characterization, remediation, and final status survey work plan
the week of February 1 and comments for the Sites 31/33 remedial action work plan (RAWP)
will be provided the week of February 6. Mr. Foote noted these documents had been recently
finalized. Mr. Taibi explained that CDPH is providing responses to the RTCs to ensure their
comments had been addressed adequately despite the Navy’s path forward to finalize the
documents. Mr. Taibi said the Navy has indicated in past BCT meetings that it wants CDPH’s
input; however, whether CDPH concurs with the Navy’s decision to finalize the documents may
be unresolved.

Lora Battaglia (Navy) said the draft RTCs for the Site 27 ROD/RAP had been distributed on
January 26 with a note that the Navy would be available to discuss any comments or questions
on the RTCs after the February 1, 2012, TI BCT meeting and hopes to resolve any comments the
same day. If the comments can be resolved today (February 1), then the schedule on the DTS
will remain unchanged.

Mr. Clark noted there are two different groundwater monitoring reports and sampling and
analysis plans (SAP) because the work is under two different contracts (one for Sites 6 and 12
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and another for Sites 21 and 24). In the future, the Navy hopes to simplify the groundwater
monitoring work under a single contract and report.

Mr. Clark said the foundation of the building in Site 30 acts as a cap to prevent exposure to soils
below the building with regards to the Site 30 land use control (LUC) inspection and reporting.
The Navy inspects the inside of the building to ensure the foundation, which is several feet thick,
is intact.

Field Schedule

Mr. Clark reviewed the field activities scheduled to begin within the next 30 days (see
Attachment 5). He said the field activities schedules will be updated as much as possible to keep
the BCT informed.

VIl. RAB Meeting Agenda/Community Relations Update

Mr. Sullivan reviewed the potential draft agenda items for the February 21 restoration advisory
board (RAB) meeting, which he discussed previously with the RAB community members. The
RAB meetings generally parallel the BCT meetings and are based on topical items identified
from the DTS and field schedule. He said the majority of items to be discussed in February are
an extended transfer update, including the YBI pre-closing conveyance and a look ahead to the
initial conveyance of Treasure Island. He noted the field activities update will probably be a
major item because of the numerous field activities of the three closing condition sites, the
Torpedo Building (Building 262), and because field work at Sites 21 and 24 is set to begin. He
discussed providing a presentation on the draft corrective action plan for underground storage
tank (UST) 240 and will include the Site 21 ROD/RAP as an agenda item.

Mr. Sullivan said the Navy will also present a potential schedule for the upcoming RAB
meetings, which will be based on a quarterly schedule and on the upcoming topical items for
2012. The RAB members had proposed to hold conference calls in lieu of the two fewer RAB
meetings or to cover technical topics.

Mr. Tymoff asked if the comment from the last RAB meeting that requested regulatory agency
participation had been addressed, especially since the RAB meetings will now be held quarterly.
Ms. Sunga said after the comment had been received, DTSC has now been attending the
meetings and plans to attend all future RAB meetings. Myriam Zech (Water Board) said the
Water Board is also present for all RAB meetings.

Mr. Tymoff provided an update on Tony Gantner’s (San Francisco resident) Public Records Act
(PRA) requests for a file viewing of all correspondence between DTSC and CDPH regarding
radiological issues. A response letter had been sent and a follow-up request and another
response letter had been provided. Future requests from Mr. Gantner are expected. Mr. Tymoff
said he will provide a copy of the requests and responses to any interested agencies.

Mr. Tymoff asked CDPH to clarify if its recommendations and conclusions in the memorandum
had been for further investigation of the playground in Site 12. He said that the City’s concern
that the memorandum presents information from the work CDPH RHB had conducted in the
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area, but did not provide recommendations, guidance for restricted access, or an indication
whether there is a human health risk.

Mr. Taibi clarified to Mr. Tymoff that the CDPH memorandum involved CDPH’s concerns
about using the playground as a background area, but that CDPH did not state or imply that it
believed the playground area is contaminated with radiological items or Site 12-related
contamination. Mr. Tymoff noted specifically CDPH had recommended the site be further
investigated and remediated in the summary of the analysis. Mr. Konzen said CDPH RHB
conducted work in the area and then provided a memorandum to the Navy, which the Navy is
using as a step toward continuing to investigate the area. Steve Hsu (CDPH RHB) summarized
that CDPH is concerned with using the playground as an area to collect background data and had
recommended the Navy further investigate the area, which Shaw completed as of the week of
January 23. The Navy and Shaw will then evaluate the results and determine if further actions
are necessary. At this time, CDPH believes there are no public health risk or radiation concerns
unless the analytical results show otherwise. Mr. Konzen said the Navy is currently not using the
playground as a background area.

Mr. Tymoff said he will request the results of the analysis and written documentation to confirm
statements from this discussion to address any future inquires regarding the memorandum just
discussed. John Hamm (Shaw) read statements from the CDPH memorandum. The cover letter
states CDPH’s recommendation to not use the playground as a background area. The executive
summary states that “a full characterization at depth remediation and Multi-Agency Radiation
Survey and Site Investigation Manual (MARISSIM) style final status survey (FSS) is performed
at the playground.” Mr. Konzen said the recommendation for remediation is based on the
findings of the recent investigation. Mr. Sullivan said the Navy will work with the agencies to
ensure the documentation of further investigation contains clear, unambiguous statements and
conclusions to address any issues the agencies have. Mr. Tymoff requested that if additional
investigation is necessary, a process of communication is established to ensure that all agency
concerns are relayed to the Navy and TIDA so that the appropriate response or action plan is in
place.

Mr. Sullivan said he received one public inquiry from a former resident of Building 1325 (from
1999 to 2005) interested in the remediation and findings since 2005. He had also been interested
in why certain units in Building 1325 are vacant and others are occupied. Mr. Sullivan said the
Navy had asked TIDA to keep vacant units unoccupied to minimize the number of residents that
are in the vicinity of remedial work. There are no current health issues to the occupants. One
radon sample was collected from one unit in the building during the remedial work in 2007 to
2008 to ensure there are no human health risks to the existing occupant. The Navy also prepared
and distributed a draft radiological HHRA to the BCT, which was not issued as final. Since
some of the source points found at SWDA A&B, Westside Drive, and Lester Court are different
than were found at Bayside and North Point, the source model may need to be revised. As a
result, the Navy wanted to complete the remedial work, which is based on source modeling,
beneath the buildings and assess the source areas before the radiological HHRA will be finalized.

Mr. Taibi asked if the former resident had occupied Building 1325 during the excavation at the
back of Building 1325. Mr. Sullivan replied that the resident had not. Mr. Taibi asked for

TRIE-2205-0003-0267



Final Meeting Minutes
NAVSTA TI RPM/BCT Meeting
February 1, 2012

Page 8 of 10

clarification regarding the radiological survey. Mr. Sullivan said the Navy conducted a
radiological HHRA that covered several previously occupied buildings (Bayside and North Point
and Building 1325). Part of the original purpose of the radiological risk assessment had been to
assess whether the Navy had achieved the objectives of the removal action and whether Building
1325 and the other vacant buildings could be reoccupied. A few buildings had to be vacated
because construction was occurring at both ends of the building, but not because of the presence
of a human health risk. Mr. Taibi asked if Building 1325 had been occupied throughout the
remedial activities. Mr. Sullivan replied affirmatively. He said Building 1325 is the one
building that did not have construction at both ends of the building; thus, the occupants had been
able to safely enter and exit the rear of the building. The follow-up assessment for radiological
human health risks showed there is no human health risk.

Mr. Taibi said he did not receive a copy of the draft radiological HHRA. Mr. Sullivan said the
draft radiological HHRA had been distributed to the BCT in 2008. Carolyn Jones (SF PUC)
asked if any conclusions had been drawn from the draft radiological HHRA. Mr. Sullivan said
the draft conclusion was that there was no risk. With the ongoing field work and commaodities
found at Westside Drive that had not been seen at Bayside and North Point, the Navy decided to
collect more data from Westside Drive to determine whether the radiological source model,
which is based on source points at Bayside and North Point, adequately modeled the conditions
beneath the buildings before the radiological HHRA is finalized. Ms. Jones asked if the risk is
specific to residents living in the building. Mr. Sullivan said the risk is modeled based on
radiological sources beneath the building. Mr. Foote said the purpose of the radiological HHRA
had been to address the uncertainly of a specific scenario of whether commodities could be
beneath the buildings. Mr. Sullivan said there had also been input into the model for chemically
contaminated soil. Mr. Taibi noted the soil excavated from behind and adjacent to the building
should be part of the model. Mr. Sullivan said the purpose of the model is to represent the post-
excavation conditions. Mr. Taibi said the post-excavation conditions should be representative of
the risk to the people occupying the building during the excavation. Mr. Sullivan said the risk is
based on information collected during the excavation; thus, the risk model represents the post-
excavation conditions. Mr. Taibi said he wants to ensure CDPH has enough information, as
ultimately the Navy will ask for CDPH’s input with respect to public health and safety. |If
decisions had been made relating to health and safety, CDPH will need to review the basis for
the decisions to provide adequate input. Mr. Taibi said that CDPH has not received a copy of the
draft radiological HHRA. Mr. Sullivan said a copy of the draft document will be forwarded
again to CDPH within a week. Mr. Foote noted the intent and scope of the radiological HHRA
had been to support building occupancy after the removal action had been completed. Mr. Taibi
said it sounds like the excavation had been geared more toward polychlorinated biphenyl (PCB)
remediation than radiological remediation. Mr. Sullivan said it had not. Commodities had been
detected in early 2007 during the surface walkover surveys at Bayside and North Point. The
modeling in the risk assessment had been based on all the radiological data collected throughout
2007 at Bayside and North Point. In addition, the Navy had initiated field work at SWDA A&B,
Westside Drive, and Lester Court. Mr. Taibi asked if any occupants had been moved out of the
building based on the information collected. Mr. Sullivan replied that no occupants had moved
out based on the information. The draft radiological HHRA did not identify any risk. Mr. Clark
asked if comments had been received on the draft radiological HHRA. Mr. Sullivan replied
affirmatively. Agency comments had been incorporated. Ms. Sunga asked if CDPH had been
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involved and, if so, had provided comments. Mr. Sullivan said a CDPH EMB project manager
had been involved at Bayside and North Point from the beginning and he will confirm whether
CDPH had provided comments on the HHRA. Mr. Taibi reiterated CDPH is specifically
interested in the input provided for the report with respect to public health and safety, including
the basis for the health and safety decisions.

Tommie Jean Valmassy (Tetra Tech) provided a community relations update (see Attachment 6),
including an overview of upcoming items that will be distributed to the public. She said the
work notices for Building 233 and Sites 31/33 had been distributed on January 27 to the tenants
located near the field activities. Mr. Tymoff asked how those tenants were identified and why
there had not been a full distribution of the work notices to all NAVSTA TI residents.
Mr. Sullivan said work notices are distributed to residents in the vicinity of the field work.
Specifically for Site 31, residents within a 2-block radius of the field work (1400 building
series), the Boys and Girls Club, and the Daycare Center also received the work notices.
Ms. Valmassy said the work notices had been dropped off at the TIDA and John Stewart offices
in Building 1, the Boys and Girls Club, and the Daycare Center, as well as hand delivered to the
doors of the residents in the vicinity of the field work. She said a distribution list of who
received the work notices can be provided if needed.

Ms. Valmassy noted that the next Island Times newsletter will be distributed in the spring and
information regarding the YBI pre-closing conveyance will be added. Mr. Sullivan noted the
distribution date of the newsletter Number #18 had been pushed back to include the YBI pre-
closing conveyance and the information for the initial conveyance of Treasure Island.

Ms. Valmassy said the Treasure Island Neighborhood Association provides a calendar listing the
RAB meetings in its community newsletter. However, the incorrect date for this month had been
published and the Treasure Island Neighborhood Association is sending out a correction. The
next RAB meeting will be held on February 21.

VIII. Action Item Review/Other Meetings/Future BCT Agenda Items

Action Items:

Ms. Beck reviewed the action items list (see Attachment 7) and noted the completed and
outstanding item. She said Tetra Tech provided the BCT an updated BCT contact list. Ms. Jones
requested to add multiple SF PUC staff to the contact list and to provide a link to the 2011 SMP,
newsletter, and general fact sheet on the Navy BRAC website. Ms. Beck said she will add the
SF PUC to the contact list and e-mail the links as well. Mr. Baur made a correction to the action
item list that Shaw had provided CDPH with a formal debris summary package for Building 233,
and not Sites 31 and 33. Ms. Beck said she will follow up with Bill Carson (Terraphase) for the
status of item 1, “City developer to provide a figure overlaying the lead-based paint (LBP),
petroleum, and polychlorinated biphenyls (PCB) restrictions from FOST 2 with the pre-closing
YBI conveyance footprint;” however, she believes this item is complete.

Ms. Beck reviewed the new action items from the meeting:

e Navy to provide the BCT an itemized comparison of the status of the three closing
condition sites to the updated SMP schedule.

TRIE-2205-0003-0267



Final Meeting Minutes
NAVSTA TI RPM/BCT Meeting
February 1, 2012

Page 10 of 10

e Navy to provide the BCT an e-mail with a link to the Shaw extranet file-sharing site
when the site is available to the BCT.

e Navy to provide the Building 1313 work notice to DTSC for review 4 to 6 weeks in
advance of initializing the soil gas sampling.

e Navy, Mr. Foote (AMEC), and DTSC to discuss and resolve the RTCs on the draft Site
12 Rl report and the approach to presenting the resolved RTCs.

e Mr. Tymoff to provide BCT a copy of Tony Ganner’s PRA requests and responses.

e Navy to provide CDPH EMB a copy of the draft radiological risk assessment and other
communications related to the document.

e Tetra Tech to provide and add the SF PUC an updated BCT contact list.

e Tetra Tech to provide SF PUC the link to the 2011 SMP, newsletter, and general fact sheet
on the Navy BRAC website.

George Bibbins (SF PUC) asked to receive a copy of the DTSC memorandum regarding closure
of radiological concerns on YBI. He asked for clarification regarding the Building 233 debris
summary package. Mr. Sullivan said the Building 233 debris summary package had been an
action item between the Navy and CDPH in regards to data from scanning the debris at the
former building.

Mr. Hsu asked when the BCT can expect to receive the results from the additional investigation
of the playground area conducted by Shaw. Mr. Sullivan said the document will be added to the
DTS. Mr. Baur said Shaw collected five samples and is waiting for the results from the
laboratory.

Future Agenda Items:
Ms. Beck asked for any future agenda items to be added to the next BCT meeting, which is
scheduled for March 7, 2012. Mr. Sullivan noted the Site 21 post-BCT meeting agenda and dial-
in information available at the end of the BCT agenda. He also noted a discussion regarding the
details of an extended May or June BCT meeting that will be held in a future BCT meeting to
discuss the 2012 SMP.

Future BCT Meetings
e March 7, 2012, Tetra Tech, Oakland, California
e April 4,2012, Tetra Tech, Oakland, California
e May 2, 2012, Tetra Tech, Oakland, California

The meeting adjourned at 11:50 p.m.
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AGENDA
NAVAL STATION TREASURE ISLAND

BRAC CLEANUP TEAM / REMEDIAL PROJECT MANAGERS MEETING

Date:

Time:

Place:
10:00 — 10:05
10:05 -10:10
10:10 — 10:20
10:20 - 10:35

10:35 - 11:05

Wednesday, February 1, 2012
10:00 a.m. to 12:00 p.m.
Tetra Tech EMI, 1999 Harrison Street, Suite 500, Oakland, CA
Dial In:
Meeting :
ltem: I. Introductions, Meeting Guidelines, Agenda Review
Opening: Facilitator
Goal: Introduce all attendees, review guidelines, discuss changes to
agenda or add ‘Other Items’
Item: I Approval of BCT Meeting Minutes
Opening: James Sullivan
Goal: Address BCT review comments on previous meeting minutes
and approve
Process:
= BCT discussion/question and answer
» LRA check-in/question and answer
= Update and identify action items
Item: Il Navy and Organizational Updates
Opening: Dave Clark / James Sullivan
Goal: Provide updates on Navy budget, changes within the Navy
organization, and other BCT organizational updates
Process:
= BCT discussion/question and answer
= LRA check-in/question and answer
» Update and identify action items
Item: V. Transfer Update

Opening: James Sullivan
Goal: Provide summary status of Navy/TIDA transfer discussions
and information on transfer related environmental tasks
Process:
= Discuss schedules for closing condition sites
= BCT discussion/question and answer
* LRA check-in/question and answer
» Update and identify action items
Item: V. Field Activities
Opening: Brian Holmgren
Goal: Provide an update on field activities (Building 233, Sites 12,
21, 24, 32, and 31/33).
Process:
= BCT discussion/question and answer
» LRA check-in/question and answer
= Update and identify action items
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11:05-11:20
11:20 -11:35
11:35-11:50

AGENDA

NAVAL STATION TREASURE ISLAND
BRAC CLEANUP TEAM / REMEDIAL PROJECT MANAGERS MEETING

Item: VI.
Opening:
Goal:

Process:

Item: VII.
Opening:
Goal:

Process:

Item: VIII.
Opening:
Goal:
Process:

Upcoming Documents and Field Activities
Dave Clark / Jessica Beck
Identify upcoming documents and field activities

v’ Distribute document tracking sheet and field schedule
and discuss items upcoming in the next month

= BCT discussion/question and answer
» LRA check-in/question and answer
= Update and identify action items

RAB Meeting Agenda / Community Relations Update
James Sullivan / Tommie Jean Valmassy

Discuss outcome of previous RAB meeting, the draft agenda
for the upcoming RAB meeting, and provide comrel updates

v’ Discuss any inquiries received from community
members

= BCT discussion/question and answer
= LRA check-in/question and answer
= Update and identify action items

Discuss Other Items
BCT Members
Discuss other items

v' ldentify other items

BCT to identify other items for discussion
BCT discussion/question and answer
LRA check-in/question and answer
Update and identify action items

Page 2 of 3



AGENDA
NAVAL STATION TREASURE ISLAND
BRAC CLEANUP TEAM / REMEDIAL PROJECT MANAGERS MEETING

11:50 — 12:00 ltem: IX. Action Item Review / Other Meetings / Future BCT Agenda

Items
Opening: James Sullivan
Goal: Review action items, agree on agenda items for the next

RPM/BCT meeting, and review scheduled upcoming meetings
Process:
v' Review action items
v" Review scheduled upcoming meetings
v' BCT to identify future agenda items

BCT to identify other items for discussion
BCT discussion/question and answer
LRA check-in/question and answer
Update and identify action items

Future BCT / RPM Meetings:

March 7, 2012, Tetra Tech EMI Inc., Oakland, California
April 4, 2012, Tetra Tech EMI Inc., Oakland, California
May 2, 2012, Tetra Tech EMI Inc., Oakland, California
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Treasure Island RPM / BCT Meeting Sign-in Sheet
Date: Time: Location:
February 1, 2012 10:00 AM - 12:00 PM 1999 Harrison Street, Suite 500, Oakland

»  Signin Name Organization Phone Email

"Lora Battaglia

Navy

(619) 532-0968

lora.battaglia.ctr@ navy.mil

A

. SE/E John Baur Shaw (925) 288-2019 john.baur@ shawgrp.com
% Jessica Beck Tetra Tech (510) 302-6235 jessica.beck @tetratech.com
v . > ] ill Carson Terraphase (510) 388-8745 william.carson @terraphase.com
7‘ /// David Clark Navy (619) 532-0973 david.j.clark?2 @ navy.mil
//V\ IK;‘A L, » Zachary Edwards Navy RASO (757) 887-7762 zachary.edwards @ navy.mil
ﬂ% % Gary Foote AMEC (510) 663-4260 gary.foote @amec.com
K_ X,%___,__—Bnan Holmgren Shaw (415) 398-6547 brian.holmgren @ shawgrp.com
7% % Danielle Janda Navy (619) 532-0796 danielle.janda @ navy.mil
(?‘“/\/P"‘ Quinn Johnson Tetra Tech (510) 302-6247 quinn.johnson @tetratech.com
\)l&t ;;Fljmf, Tracy Jue CDPH (916) 324-4804 tracy.jue @ cdph.ca.gov
vm Ime_ Tony Konzen Navy (619) 532-0924 anthony.konzen.ctr@ navy.mil
‘ Larry Morgan CDPH (916) 319-9651 larry.morgan @ cdph.ca.gov
Ryan Miya DTSC (510) 540-3775 rmiya @ dtsc.ca.gov
Via Fant. Marcie Rash Tetra Tech (510) 302-6324 marcie.rash @tetratech.com
- ! Charles Smith Caltrans (510) 286-5635 charles smith @dot.ca.gov
Efﬁi David Stensby US EPA (415) 972-3246 stensby.david @ epa.gov
\\ M James Sullivan Navy (619) 532-0966 james.b.sullivan2 @ navy.mil
N WL 5{( Medi Sunga DTSC (510) 540-3840 rsunga @dtsc.ca.gov




Treasure Island RPM / BCT Meeting Sign-in Sheet
Date: Time: Location:
February 1, 2012 10:00 AM - 12:00 PM 1999 Harrison Street, Suite 500, Oakland
Sign In Name Organization Phone Email
Nia bhike . Guy Taibi CDPH (916) 322-5769 guy.taibi@ cdph.ca.gov
I Denise Tsuiji DTSC (510) 540-3824 dtsuji@dtsc.ca.gov
ViA phine. Michael Tymoff TIDA (415) 554-7038 michael.tymoff @ sfgov.org
&WM/ Tommie Jean Valmassy | Tetra Tech (510) 302-6232 tommiejean.valmassy @tetratech.com
P:\é/§6t/t}; / Myriam Zech Water Board (510) 622-5684 mzech @waterboards.ca.gov
@*‘ifux‘% Geerce Brae wus SFPUC 415 -205 -3V 77 GRI&R w3 (@) SFWwATEN . oee
@‘/"M%‘D CZLPO/)’/\ Jones SFEPUC 55503527 € C/\a nes @ stioeeten, org
%ﬂ/t/) Wendy Betal. Eﬂ@ﬂ/we, 4/5-3/4-036 ¢ wée//a@ 7@@%&/2(20»1
m phang, BIB _PUBNS. Avier
M phane. | S Heu (VbPH RHB
o 'ph me Johvt Hapim Shaw
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Navy Funding/Project Priority Update for BCT
Naval Station Treasure Island

(FY12 Funds — 1 Oct 2011 to 30 Sept 2012)

February 1, 2012

FY12 Funding Priority List:

N o o k0 bd e

Historical Radiological Assessment Supplemental Technical Memorandum
Site 27 Remedial Design/Remedial Action

ACM inspections supporting property transfer

Site 6 PP/ROD

Groundwater monitoring — Sites 6, 12, 21, and 24

Site 12 supplemental radiological scanning/investigation

LUC inspections, as needed



ATTACHMENT 3

FIELD ACTIVITIES

(7 Pages)



Naval Station Treasure Island

Sites 21, 24, and 32
Site 25
Building 1313

BRAC Cleanup Team (BCT) Meeting
February 1, 2012

e The fourth quarter groundwater monitoring event began on January 17 and
ended on January 30.

e At Site 32, the two wells were sampled on January 17.

e At Site 24, the 52 wells were sampled between January 17 and January 24.

e At Site 21, the 35 wells were sampled between January 23 and January 30.

* When analytical results become available, the data will be tabulated and
discussed at the BCT meeting in March.




e Phase 3 Work

— Work is being performed to address the residual contamination along
the southern site boundary.

— Based on well development results from late December, two wells were
added to Zone 1 to provide sufficient extraction flowrates. Also, direct
injection into Well TW-28 will be done to address an isolated area of
elevated contamination.

— Baseline groundwater samples were collected the week of January 2.

— The system piping was completed January 25 and subsequent pressure
tests were successful. This week the system will be connected to the
two 10K gallon tanks.

— Injection phase will begin next week with the system startup occurring
the following week.

< Soil gas samples were collected from 26 wells at Site 21 and eight wells at
Site 24. Sampling concluded on December 8.

e Results of the sampling event will be discussed with the BCT. The Navy
proposes to collect soil gas samples from six additional locations at Site 21
near the southeastern corner of Building 3. With concurrence from the BCT,
the soil gas wells will be installed February 2 and sampling will be
conducted on February 9.




Site 25: Shaw abandoned 21 soil gas sampling wells on January 16. The
locations were grouted to ground level.

Building 1313: The Navy will conduct a soil gas investigation around the
perimeter of Building 1313. Approximately 13 soil gas samples will be
collected from the front, back, and north sides of Building 1313.




Naval Station Treasure Island

Sites 31 and 33

BRAC Cleanup Team (BCT) Meeting
February 1, 2012

Sites 31 and 33

The Navy responded to agency comments and the Work Plan was finalized
on January 30.

Notice of Field work sent to distribution list January 30.

Temporary security fencing was setup around the perimeter of Site 33 this
week. The perimeter fencing at Site 31 was extended northward to make
room for the upcoming laydown pads.

Construction of the laydown pads will begin at both sites once results of the
radiological scans in those areas have been evaluated. Once the laydown
pads are in place excavation activities will start at Site 33 and soil from the
existing stockpile will be placed on the laydown pads at Site 31.

CDPH concurrent soil scans at Site 31 are scheduled for February 2 through
February 14.

SHAW Extranet file-sharing site has been established and BCT has access.
Excavation at Site 33 begins February 10.




Naval Station Treasure Island

Building 233

BRAC Cleanup Team (BCT) Meeting
February 1, 2012

Building 233

e Shaw is working with the State to determine a path forward for disposal of
the existing Building 233 debris piles.

e The Final Building 233 Characterization, Remediation, and Final Status
Survey Work Plan was published on 1/25/12.

e Building 233 Field Work will begin 1/30/12.




Naval Station Treasure Island

Site 12

BRAC Cleanup Team (BCT) Meeting
February 1, 2012

Site 12 Documents

e Buildings 1123, 1319 & 1321 Demolition Work Plan

— Shaw incorporated Navy and RASO comments on the internal draft and
reissued for concurrence on 1/27/12. The BCT will be issued the draft
Work Plan following Navy and RASO concurrence on the reissued
internal draft document.

e Bayside and North Point Removal Action Post-Construction Summary Report
— Shaw submitted the report to the Navy/RASO on October 18t for
review. A date for submittal of the draft to the BCT will be proposed
following receipt of the Navy/RASO comments on the internal draft
version.




SWDA Excavations

e Site 12 excavation work at SWDA A/B is on hold pending the demolition of
Buildings 1123, 1319 and 1321 and discussions for completing the removal
action in this area.

e Field Mobilization

— Field activities at Buildings 1123, 1319 and 1321 are expected to begin
in Summer 2012.

e Bigelow Court Work Plan

— Shaw is revising the internal draft document. The draft document is
scheduled to be issued to the BCT in late March 2012.

e Field Mobilization
— Field activities are expected to begin in Summer 2012.
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Naval Station Treasure Island
Environmental Cleanup Program
Document Tracking Sheet
February 2012 - July 2012

INTERNAL DRAFT DRAFT INTERNAL FINAL FINAL
Agency Comments 2
o) a 2
Navy [a) 2 | Preliminary | Resolve and ] Navy X
[a) < Q
Document Title & Information S ISLZrTglND;\?ﬁ Comments ADr:r:tctiZs Q Ql« g o ; ; RTCs to Concur on Intgnl\la;\ljmal Comments AFIZiL:ti?es Comments
5 Y Due 9 Date Due| 1 o | & g S 5| 5| Agencies RTCs Y Due 9
< |7 S
Shaw Group
T~ . L 08/31/10, | | 11/25/10, |,
Building 233 Characterization, Remediation and 09/30/10 o | 030411, |
Final Status Survey Work Plan ' '
o | 10/11/10, | v | 03/16/11, |v
= 0311, || osrizma, | v 10/21/11 | v | 11/18/11 | v | v | v | ¥ 11/25/11 12/14/11 | v | 01/09/12 | v | 01/13/12 | v | 01/23/12 | v
RPM: Anthony Konzen 07/14/11, || ooso9r11, | ¥
PM: John Baur 10/04/11 | Y| 10714711 |
Sites 31/33 Remedial Action Work Plan (RAWP) 10/15/10, | v 10/29/10. | v
o |
RPM: Lora Battaglia r= ;iﬁgﬁg’ : 11/10/10, | v | 11/01/11 [ v | 11/30/11 | v | X|v | V¥ 12/29/11 01/06/12 | v | 01/16/12 | v | 01/23/12 | v | 01/30/12 | v
e 5 v
PM: John Baur 08/19/11 | ¥ 09/02/11
Site 12 Bigelow Court NTCRA Work Plan 11/22/10, || 12/14/10, |v
2 | 12/23/10, | v | 04/30/11, |v
RPM: Anthony Konzen é o241, | v | osror11, | v 03/30/12 04/30/12 05/15/12 05/18/12 05/21/12 05/25/12 05/31/12
PM: John Baur 2/27/12 3/23/12
Buildings 1123, 1319, 1321 Demolition Plan 14/ /5/
RPM: Anthony Konzen g 8?/;‘;/1; v ]622/515/01121 v 03/11/12 04/10/12 04/23/12 05/03/12 05/17/12 05/24/12 05/31/12
PM: John Baur
Site 21 Soil Gas HHRA Addendum * *sChedUk‘)e SuzJeCt to
[Change based on
RPM: Danielle Janda 05/14/12 05/28/12 06/15/12 07/15/12 08/08/12 TBD 08/19/12 08/25/12 08/27/12 d‘scui‘ons with BCT
PM: John Baur
Bayside/North Point Post-Construction Report TEZS/TTVX CQTmeR”AfZO
. Awaiting
RPM: Anthony Konzen 10/18/11 |v| 02/17/12 04/01/12 04/26/12 05/20/12 TBD 05/31/12 06/04/12 06/06/12 comments. Schedule wil
PM: John Baur be revised.
Tetra Tech EM Inc.
YBI Finding of Suitability to Transfer (FOST) 3 E;/Sf( 1(;/27/)1){,\;:30@2(/172)/2)-
RPM: David Clark é' 08/09/10 | v | 09/02/10 |v|11/18/11 |v |12/02/11|v [X|X|v 12/12/11 12/16/12 | v | 12/19/12 | v | 12/21/12 | v | 01/17/12 | v '
PM: Marcie Rash
Island Times Newsletter #18
RPM: Jim Sullivan é‘ 01/12/12 | v | 02/01/12 | v | 02/06/12 02/20/12 NA NA 03/01/12 03/08/12 03/15/12
PM: Marcie Rash
Site 32 ROD/RAP * Navy technical review
- o | 10/26/11* | v | 11/09/11* ** Navy legal review
RPM: Danielle Janda @ | a7 || e | v TBD TBD TBD TBD TBD TBD TBD Document on-hoid
PM: Jean MiChae'S pendlng Navy review.
Historical Radiological Assessment Tech Memo
RPM: David Clark é‘ 04/25/12 05/25/12 06/08/12 07/08/12 08/05/12 TBD 09/04/12 09/14/12 09/28/12
PM: Marcie Rash
Chadux Tetra Tech
Site 12 RI Report [EPA (8/19), DTSC (8/26),
o \WB (8/26), TIDA/TICD
RPM: Anthony Konzen b 03/02/11 | v| 04/01/11 |v | 06/10/11 | v |08/26/11 |v |v |v v |¥ 12/22/12 02/01/12 03/02/12 03/12/12 03/26/12 (8/30), RAB
PM: Marcie Rash

Date Last Revised: 1/30/2012
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Naval Station Treasure Island
Environmental Cleanup Program
Document Tracking Sheet
February 2012 - July 2012

INTERNAL DRAFT DRAFT RTC INTERNAL FINAL FINAL
Agency Comments 2
Q Navy 2 [a) g Preliminary | Resolve and Navy
Item Document Title & Information 8 ISLZTS'ND;\?S Comments AZ?:(;ZS 09|« ,8 o| & 2 RTCs to Concur on Internl\?l Final Comments AFmaIt_o Comments
5 Due Date Due g e |& 32 % %‘ Agencies RTCs to Navy Due gencies
HEE s
Chadux Tetra Tech (Continued)
Site 21 ROD/RAP
9 |RPM: Danielle Janda § 11/30/11 | v | 12/19/11 |v | 02/07/12 03/06/12 03/25/12 04/07/12 04/14/12 04/21/12 04/28/12
PM: Jean Michaels
Site 27 ROD/RAP * Navy technical review
10 |rRPM:  Lora Battaglia 2 (?ggfff,’ffl 9 f(?,/;(?llllll; ol 10811 | v | 12mm0m1 | v | x| v [ X[ v | v owzeriz | |ozownz | |ozsesiz | |osreriz | | osrzomz | [N SO Y
PM: Katie Henry
Trevet
2011 Sites 6 & 12 Annual Groundwater Report ~
11 |RPM: Tony Konzen § 03/01/12 03/31/12 04/14/12 05/14/12 05/29/12 TBD 06/13/12 06/23/12 07/07/12
PM: Greg Alyanakian
Sites 21 and 24 Groundwater Sampling -
12 |RPM: Danielle Janda § 11/30/11 | v | 01/23/12 |v | 02/21/12 03/22/12 04/06/12 8D 04/21/12 05/01/12 05/15/12
PM: Greg Alyanakian
Site 30 2012 LUC Inspection and Reporting ~
13 |RPM: David Clark § 02/24/12 03/25/12 04/08/12 05/08/12 05/23/12 TBD 06/07/12 06/17/12 07/01/12
PM: Greg Alyanakian
ERRG
Site 6 RI/FS Report
14 |RPM: Tony Konzen H 09/23/11 | v | 11/21/11 | v |12/22/11 | v | 02/06/12 03/05/12 TBD 04/04/12 04/14/12 04/28/12
PM: Phil Skorge
UST 240 Corrective Action Plan Work Plan
15 |RPM: Tony Konzen i 10/21/11 | v | 11/30/11 |v | 02/08/12 03/09/12 03/16/12 8D 03/23/12 03/30/12 04/04/12
PM: Phil Skorge
CH2M Hill and Kleinfelder
YF3 Add'l Soil/Groundwater Sampling Work Plan DTSC (1/4), WB (1/12),
16 |RPM: Danielle Janda § 07/26/11 | v | 08/25/11 | v |12/14/11 |v | 01/13/12 | X| ¥ v 02/03/12 02/17/12 02/22/12 02/26/12 02/29/12 [10AG/19
PM: Holly Carter

v Production or review of document is complete.

X Received notification of no comments or
comments deferred to other agency.

Grey shading indicates the document is finalized.

Blue shading indicates agency review comments are
due within the next 30 days or are outstanding.

Yellow shading indicates documents that will be issued
draft or final within the next 30 days.

Date Last Revised: 1/30/2012

Abbreviations:
Bldg = Building

CTO/DO = Contract task order/delivery order

PCB = Polychlorinated biphenyls

DTSC = Department of Toxic Substances Control PP = Proposed plan

EPA = U.S. Environmental Protection Agency

FS = Feasibility study

HHRA = Human health risk assessment

LUC = Land use covenant
NA = Not applicable

PM = Project manager

RAP = Remedial action plan

RASO = Radiological Affairs Support Office

RI = Remedial investigation

ROD = Record of decision

Page 2 of 2

RPM = Remedial project manager
SAP = Sampling and analysis plan
TBD = To be determined
TICD = Treasure Island Community Developers

TIDA = Treasure Island Development Authority
UST = Underground storage tank
Water Board (WB) = Regional Water Quality Control Board
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Naval Station Treasure Island

Navy Field Schedule
February 2012 - July 2012

o}
S Activity & Investigation Area DTS # Field Dates Navy RPM g Project Manager Field Team Lead Complete
= =
O
Shaw
1 Non-Time Critical Removal Action Doc Start:  02/26/07 Tony Konzen = Tony Searls John Baur
Site 12 - Finish: TBD (619) 532-0924 e (509) 735-9736 (925) 288-2019
. Sites 31/33 Remedial Action Doc Start:  02/02/12 Lora Battaglia 2 John Baur John Baur
Sites 31 and 33 - Finish:  05/24/12 (619) 532-0968 o (925) 288-2019 (925) 288-2019
: Building 233 Debris Screening / Final Status Survey Doc Start:  01/30/12 Tony Konzen = Tony Searls John Baur
Building 233 - Finish:  05/20/12 (619) 532-0924 e (509) 735-9736 (925) 288-2019
4 Site 24 Phase 3 Doc Start:  11/13/11 Danielle Janda 8 John Baur Brian Holmgren
Site 24 - Finish: TBD (619) 532-0796 o (925) 288-2018 (415) 398-6547 ext. 231
s Bigelow Court Non-Time Critical Removal Action Doc Start:  06/01/12 Tony Konzen = John Baur Barbara Matz
Site 12 1 Finish: 09/11/12 (619) 532-0924 e (925) 288-2018 (415) 398-6547 ext. 232
SltesGZr]c.),uznzz\z;?e.’rs‘i::p?:garter Doc Start:  01/17/12 Danielle Janda § § John Baur Brian Holmgren .
Sites 21, 24, and 32 - Finish:  01/30/12 (619) 532-0796 8° (925) 288-2018 (415) 398-6547 ext. 231
~ Site 21 Additional Soil Gas Sampling Doc Start:  02/02/12 Danielle Janda 8 John Baur Brian Holmgren
Site 21 - Finish:  02/09/12 (619) 532-0796 o (925) 288-2018 (415) 398-6547 ext. 231
Trevet
. Site 6 - 1st Quarter Groundwater Sampling Doc Start:  02/23/12 Tony Konzen § Matt Fuller Matt Fuller
Site 6 - Finish: 02/24/12 (619) 532-0924 o (858) 578-8859 (858) 578-8859
8 Sites 21 and 24 - 1st Quarter Groundwater Sampling Doc Start:  04/16/12 Danielle Janda g Greg Alyanakian Greg Alyanakian
Sites 21 and 24 - Finish: 04/27/12 (619) 532-0796 o (858) 869-3110 (858) 869-3110
. Site 30 LUC Inspection Doc Start:  01/31/12 David Clark = Greg Alyanakian Greg Alyanakian
Site 30 13 Finish:  01/31/12 (619) 532-0973 e (858) 869-3110 (858) 869-3110
ERRG
10 Site 6 / UST 240 Corrective Action Plan Doc Start:  05/18/12 Tony Konzen § Phil Skorge Patrick Bratton
Site 6 15 Finish: 07/17/12 (619) 532-0924 3 (925) 839-2266 (415) 848-7115
CH2M Hill and Kleinfelder
" YF3 Soil and Groundwater Sampling Doc Start:  03/01/12 Danielle Janda : Holly Carter Gabriel Fuson
YF3 16 Finish: 04/01/12 (619) 532-0796 (801) 713-2888 (510) 774-4115
Abbreviations:
- Not applicable, there is no associated documentation listed on the DTS. v  Field work is complete.
CTO/DO Contract task order/delivery order
DTS # The number listed corresponds to the associated documentation listed on the Yellow shading indicates field activities that will start or finish within
Document Tracking Sheet. the next 30 days.
Luc Land use control
RPM Remedial project manager L . _
8D To be determined Grey shading indicates field activities are complete.

UsT

Underground storage tank

Date Last Revised: 1/30/2012
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NAVSTA Tl Community Relations Activities/ltems

Activity/ltem Schedule Status
1|Work Notice, Sites 31, 33, Building 233 Friday, January 27, 2012 Complete
Provides work schedule, map, and how to get more
information about field work taking place late
January through Spring 2012.
2|Island Times No. 18 Spring 2012 Newsletter March 2012 In progress

General topics of interest including current projects,
future projects and highlights of accomplishments
including the YBI Pre-Closing Conveyance .

Draft to agencies: 2/06/12
Agency comments due: 2/20/12
Final to community: 3/15/12

RAB Meetings in 2012:

158|Tuesday, February 21, 2012

Presented to the NAVSTA TI BCT 2/1/12
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TREASURE ISLAND BCT ACTION ITEMS
February 1, 2012

Revised
Item Action Item Lead Due Date Due Date Completed Comments
ADMINISTRATIVE
Tetra Tech to provide BCT an updated BCT contact list. Tetra Tech Marcie 02/01/12 01/30/12 [As requested at the Jan 2012 BCT meeting.
Rash
Tetra Tech to provide the BCT and full community email Tetra Tech 02/01/12 01/06/12  |As requested at the Jan 2012 BCT meeting. The
distribution list a link to the 2011 SMP, newsletter and general Tommie Jean links were emailed on 1/6/2012.
fact sheet on the Navy BRAC website.
TRANSFER / BASEWIDE
1 City developer to provide a figure overlaying the LBP, petroleum, TICD 12/07/11 02/01/12 As requested at the Nov 2011 BCT meeting.
and PCB restrictions from YBI FOST 2 with the pre-closing YBI Bill Carson Pre-closing conveyance footprint shapefile was
conveyance footprint. sent to Tt on 12/2/11. Navy and Mr. Carson to
check the distribution of the LBP restrictions to
the BCT.
Navy to prepare a work notice for Building 233 and Sites 31 and Navy 02/01/12 01/27/12  |As requested at the Jan 2012 BCT meeting.
33. Jim Sullivan Work notice were hand delivered to nearby Tl
buildings and residences prior to start.
DTSC to provide the City (Mr. Tymoff) a copy of the CDPH EMB Navy 02/01/12 01/04/12  |As requested at the Jan 2012 BCT meeting.
letter to close out radiological questions YBI. Jim Sullivan Medi Sunga sent an email on 1/4/2012 providing
a copy of the YBI Memorandum.
Tetra Tech to provide the SF PUC two hardcopies of the final Tetra Tech Marcie 02/01/12 01/04/12 |As requested at the Jan 2012 BCT meeting
2011 SMP. Rash
SITES 31 AND 33
Shaw to provide CDPH a formal debris summary package for Shaw 02/01/12 01/04/12 |As requested at the Jan 2012 BCT meeting.
Site 31 and 33. John Baur
Notes:
v Gray shading and/or check mark indicates action item is complete. PCB Polychlorinated biphenyls
BCT Base Realignment and Closure Cleanup Team SF PUC San Francisco Public Utilities Commission
CDPH California Department of Public Health TBD To be determined
EMB Environmental Management Branch TICD Treasure Island Community Developers
FOST Finding of suitability to transfer YBI Yerba Buena Island
LBP Lead-based paint

Date Last Revised: 1/30/2012
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